From: Bernier, Roberto

To: Moore, Gary

Cc: Cassidey, LeRoy; daniel.tighe@westonsolutions.com
Subject: 2-09-15 CES Update

Date: Monday, February 09, 2015 4:49:48 PM

2-09-15:

- 2 loads of NT7 to Lonestar.

- Crane operation completed. C-Unit placed next to FT1002.

- Transfer of FT1002 sludge to VB completed. Solids to settle and generated liquids from washing ops
will be transferred to in-use FT.

- Dynamic arrived to restage full VBs from NT8.

- Lonestar will take NT8, so as soon as NT7 is complete will hook to NT8.

- All VBs checked for liquid contents and those transferred to in-use FT. VB 25302 had over 2’.
- Deconed Airpack. Airgas arrived to retrieve unit.

- Completed Group 4 tagging.

- Prelim for sludge comp 2, 3, and 5 came back Non-Haz Class I.

Tuesday:

- Start WWTS sludge removal operation into VBs.

- Finish NT7 and possibly NT8 (Lonestar).

- Clean AST secondary containment.

- Check all valves, equalizing lines, piping, etc. for removal of material if any.

- Group 5 tagging and several others (groups with few items).
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